COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 28/ 2013

ESTI MATE SUMVARY 13:37: 35
CONTI D: C18162 ESTI MATE NO 0023 PROG SPEC YR 2005
PCN: 18162- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 400.5 DAYS TI VE ALLOW 415 CALENDAR DAYS
| -70 FRONTAGE- COLO Rl VER- DOTSE PERCENT TI ME: 96. 51 ORI G TI VE ALLOW 415 CALENDAR DAYS
PRQJECT NO. FBRO702- 312
| -70 FRONTAGE- COLO Rl VER- DOTSE
NAVE OF RQAD: 070A
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
EDWARD KRAEMER AND SONS | NCORPORATED PAY PERI OD ENDI NG 10/ 15/ 2013 DATE TI ME STARTED 09/ 04/ 2012
ONE PLAIN VI EW RD DATE LET 08/ 15/ 2012 DATE WORK BEGAN 09/ 04/ 2012
DATE AWARDED 08/ 23/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 28/ 2012 DATE ACCEPTED
PLAI N W 53577 608- 546- 2311 DATE NOTI CE TO PROCEED 09/ 04/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 6, 294, 347. 66 PARTI Cl PATI NG $ 5, 310. 58 $ 0.00
AWARD PRQIECT AMT: $  6,213,041.01 NON-PARTI Cl PATI NG 6, 255, 636. 68 271, 681. 96
PERCENT COVPLETE: 99. 47% TOTAL EARNI NGS 6, 260, 947. 26 271, 681. 96
FUNDS AVAI LABLE: $ 33, 400. 40 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 6, 260, 947. 26 271, 681. 96
TOTAL CLAI VB $ 0.00 RETAI NAGE -93,195. 62 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6,167, 751. 64 271, 681.96
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 6,167, 751. 64 271, 681. 96
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 271, 681. 96

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18162 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 18162- BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 *C earing and G ubbi ng 0. 056 0. 056
LS 0. 000 0. 00
20, 423. 68000 0. 056 1,143.73
0010 202- 00035 *Renoval of Pipe 6. 630 6. 630
LF 0. 000 0. 00
17. 39000 6. 630 115. 30
0015 202- 00090 *Renoval of Delineator 2.210 2.210
EACH 0. 000 0. 00
5. 38000 2.210 11. 89
0020 202-00220 *Renoval of Asphalt Mat 1, 017. 960 1,017. 960
SY 0. 000 0. 00
1. 68000 1, 017. 960 1, 710. 17
0025 202- 00250 *Renoval of Pavenent MarKking 51. 000 51. 000
SF 0. 000 0. 00
3.23000 51. 000 164.73
0030 202-00700 *Renoval of Light Standard 0.170 0.170
EACH 0. 000 0. 00
2, 259. 25000 0.170 384. 07
0035 202-00810 *Renoval of G ound Sign 2.720 2.720
EACH 0. 000 0. 00
43. 04000 2.720 117.07
0040 202-01000 *Renoval of Fence 30. 940 30. 940
LF 0. 000 0. 00
3.26000 30. 940 100. 86
0045 202- 01030 *Renoval of Road O osure Gate 0. 170 0.170
EACH 0. 000 0. 00
217. 34000 0.170 36. 95
0050 202-01130 *Renoval of Quardrail Type 3 28.900 28. 900
LF 0. 000 0. 00
2.74000 28.900 79.19
0055 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 1, 459. 280 1,105. 760
CY 0. 000 0. 00
11. 17000 1, 105. 760 12, 351. 34



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 01500 *Bl adi ng 2.040 0. 850
HOUR 0. 000 0. 00
135. 84000 0. 850 115. 46
0065 203-01510 *Backhoe 2.040 1. 530
HOUR 0. 000 0. 00
108. 67000 1. 530 166. 27
0070 203- 01550 *Dozi ng 2.040 0. 850
HOUR 0. 000 0. 00
119. 54000 0. 850 101. 61
0075 203-01594 *Conbi nati on Loader 2. 040 1. 360
HOUR 0. 000 0. 00
143. 44000 1. 360 195. 08
0080 203- 01597 *Pot hol i ng 3. 400 3. 400
HOUR 0. 000 0. 00
336. 88000 3. 400 1, 145. 39
0085 203- 02330 Labor er 3. 400 1. 360
HOUR 0. 000 0. 00
36. 99000 1. 360 50. 31
0090 207- 00205 *Topsoi | 430. 780 55. 960
cY 0. 000 0. 00
5. 93000 55. 960 331. 84
0095 207- 00210 *St ockpi | e Topsoi | 150. 000 150. 000
cY 0. 000 0. 00
3. 48000 150. 000 522.00
0100 208- 00002 *Erosi on Log (12 Inch) 85. 340 85. 340
LF 0. 000 0.00
3. 23000 85. 340 275. 65
0105 208- 00040 *Check Dam 1. 020 0. 170
EACH 0. 000 0.00
430. 33000 0.170 73.16
0110 208-00045 *Concrete Washout Structure 0.170 0.170
EACH 0. 000 0. 00

1, 936. 50000 0.170 329.21



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00050 *StormDrain Inlet Protection 0.170 0.170
EACH 0. 000 0. 00
285. 09000 0.170 48. 47
0120 208-00051 *StormDrain Inlet Protection (Type 1) 6. 460 6. 460
LF 0. 000 0. 00
7.53000 6. 460 48. 64
0125 208- 00052 *StormDrain Inlet Protection (Type 2) 0. 590 0.590
LF 0. 000 0. 00
59. 17000 0.590 34.91
0130 208-00070 *Vehi cl e Tracki ng Pad 0. 680 0. 340
EACH 0. 000 0. 00
2, 896. 05000 0. 340 984. 66
0135 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 500 1.360
HOUR 0. 000 0. 00
36. 99000 1. 360 50. 31
0140 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 4. 250 0. 340
HOUR 0. 000 0. 00
109. 27000 0. 340 37.15
0145 208-00106 *Sweepi ng (Sedi nent Renoval ) 4. 250 1. 020
HOUR 0. 000 0. 00
134. 48000 1. 020 137.17
0150 208- 00206 Erosi on Control Supervisor 23. 800 23. 800
DAY 0. 000 0. 00
136. 04000 23.800 3,237.75
0155 210- 00810 *Reset Ground Sign 0.510 0.510
EACH 0. 000 0. 00
376. 54000 0.510 192. 04
0160 210-01130 *Reset CQuardrail Type 3 9.520 9.520
LF 0. 000 0. 00
12. 21000 9.520 116. 24
0165 210-01200 *Reset End Anchor age 0.170 0.170
EACH 0. 000 0. 00

469. 28000 0.170 79.78



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00006 *Seeding (Native) 0. 640 0. 000
ACRE 0. 000 0. 00
874. 65000 0. 000 0.00
0175 212-00032 *Soi | Condi tioning 0. 640 0. 000
ACRE 0. 000 0. 00
4,088. 16000 0. 000 0. 00
0180 213-00003 *Mul ching (Weed Free) 0. 640 0. 000
ACRE 0. 000 0. 00
430. 33000 0. 000 0. 00
0185 213-00100 *Soi | Bi nder 0. 020 0. 000
ACRE 0. 000 0. 00
1, 075. 83000 0. 000 0. 00
0190 213-00705 *Landscape Boul der (Special) 3. 060 0.510
EACH 0. 000 0. 00
163. 00000 0. 510 83. 13
0195 217- 00000 *Her bi ci de Treat nent 2.550 0. 000
SY 0. 000 0. 00
1. 03000 0. 000 0. 00
0200 304- 06007 *Aggregat e Base Course (C ass 6) 437.030 320. 930
CcY 0. 000 0. 00
52. 71000 320. 930 16, 916. 22
0205 304- 09000 *Aggregat e Base Course (Special) 401. 200 401. 200
CcY 0. 000 0. 00
22.82000 401. 200 9, 155. 38
0210 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 3.770 3.770
TON 0. 000 0. 00
177.13000 3.770 667.78
0215 403-34701 *Hot M x Asphalt (G ading SX) (75) 495. 470 495. 470
TON 0. 000 0. 00
69. 55000 495. 470 34, 459. 94
0220 411- 03352 *Asphal t Cerent Perfornance G ade (PG 58-28) 2. 440 2.440
TON 0. 000 0. 00

648. 76000 2.440 1,582.97



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 411-10255 *Emul sified Asphalt (Sl ow Setting) 52. 190 52. 190
GAL 0. 000 0. 00
8. 81000 52.190 459. 79
0230 412-00801 *Concrete Pavenent (8 Inch) (Special) 121. 990 121.990
SY 0. 000 0. 00
105. 43000 121. 990 12, 861. 41
0235 420-00113 *CGeotextile (Drainage) (Cass 2) 61. 200 38. 060
SY 0. 000 0. 00
3. 26000 38. 060 124.08
0240 506-00209 *Riprap (9 Inch) 28.730 13. 320
CcY 0. 000 0. 00
92. 37000 13. 320 1, 230. 37
0245 506-00212 *Riprap (12 Inch) 0. 680 0. 000
CcY 0. 000 0.00
115. 20000 0. 000 0. 00
0250 604-00305 *Inlet Type C (5 Foot) 0.170 0.170
EACH 0. 000 0. 00
2,988. 42000 0.170 508. 03
0255 604- 13005 *Inlet Type 13 (5 Foot) 0.170 0.170
EACH 0. 000 0. 00
2, 890. 62000 0.170 491. 41
0260 604-19105 *Inlet Type R L 5 (5 Foot) 0. 680 0. 680
EACH 0. 000 0.00
4, 890. 15000 0. 680 3,325.30
0265 604-30005 *Manhol e Sl ab Base (5 Foot) 0.170 0.170
EACH 0. 000 0. 00
4,178. 36000 0.170 710. 32
0270 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 27.620 27.620
LF 0. 000 0.00
17. 86000 27.620 493. 29
0275 606-01370 *Transition Type 3G 0. 340 0. 340
EACH 0. 000 0. 00
1, 278. 62000 0. 340 434.73



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0023 13:37:35
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 606-02003 *End Anchorage (Nonfl ared) 0. 340 0. 340
EACH 0. 000 0. 00
2,175. 27000 0. 340 739.59
0285 606- 02005 *End Anchor age (Fl ared) 0.170 0.170
EACH 0. 000 0. 00
1, 721. 33000 0.170 292.63
0290 607-00005 *End Post 0. 340 0. 000
EACH 0. 000 0. 00
290. 47000 0. 000 0. 00
0295 607- 01000 *Fence Barbed Wre with Metal Posts 16. 320 0. 000
LF 0. 000 0. 00
3. 82000 0. 000 0. 00
0300 607-11525 Fence (Pl astic) 34. 850 34. 850
LF 0. 000 0. 00
3. 26000 34. 850 113. 61
0305 607- 60625 *Road Closure Gate (Install Only) 0.170 0.170
EACH 0. 000 0. 00
2, 474. 42000 0.170 420. 65
0310 608- 00000 *Concrete Sidewal k 253. 750 253. 750
Sy 0. 000 0. 00
35. 50000 253. 750 9, 008. 13
0315 608-00010 *Concrete Curb Ranp 14. 980 14. 980
Sy 0. 000 0. 00
112. 96000 14. 980 1,692. 14
0320 608-00015 *Det ect abl e War ni ngs 27. 200 27. 200
SF 0. 000 0. 00
46. 26000 27.200 1, 258. 27
0325 609-20011 *Curb Type 2 (Section M 73.270 73.270
LF 0. 000 0. 00
29. 05000 73.270 2,128.49
0330 609-21011 *Curb and Gutter Type 2 (Section I-M 165. 240 165. 240
LF 0. 000 0. 00
16. 14000 165. 240 2, 666. 97



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 609-21021 *Curb and CGutter Type 2 (Section I1-M 182. 070 182. 070
LF 0. 000 0.00
19. 90000 182. 070 3,623.19
0340 609-21900 *CQurb and Gutter Type 2 (Special) 98. 770 98. 770
LF 0. 000 0.00
21. 84000 98. 770 2,157.14
0345 609- 60011 *Curb Type 6 (Section M 37.060 0. 000
LF 0. 000 0.00
23. 90000 0. 000 0.00
0350 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 461. 960 461. 960
SF 0. 000 0.00
7.85000 461. 960 3,626. 39
0355 610- 00055 Medi an Cover Material (Stone) 22.950 22.950
SF 0. 000 0.00
12. 12000 22.950 278.15
0360 612-00001 *Del ineator (Type I) 2.890 2.890
EACH 0. 000 0.00
17. 22000 2.890 49. 77
0365 612-00003 *Delineator (Type I11) 0. 850 0. 850
EACH 0. 000 0.00
19. 37000 0. 850 16. 46
0370 613-01200 *2 Inch BElectrical Conduit (Plastic) 170. 000 170. 000
LF 0. 000 0.00
28. 73000 170. 000 4,884.10
0375 613-01300 *3 Inch BElectrical Conduit (Plastic) 57.800 57. 800
LF 0. 000 0.00
31. 09000 57.800 1,797.00
0380 613-10000 *Wring 0.170 0.170
LS 0. 000 0.00
14, 523. 73000 0.170 2,469.03
0385 613-16000 *Lumi nai re (Special) 1. 530 1. 530
EACH 0. 000 0.00
1, 677. 23000 1. 530 2,566. 16



CONTI D C18162 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18162- BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 613-34250 *Li ght Standard Metal (25 Foot) 1. 360 1. 360
EACH 0. 000 0. 00
2,251. 72000 1. 360 3,062. 34
0395 613-40000 *Concrete Foundation Pad 0.170 0.170
EACH 0. 000 0. 00
2,797.16000 0.170 475. 52
0400 613-40010 *Li ght Standard Foundati on 1. 530 1. 530
EACH 0. 000 0. 00
2, 006. 43000 1.530 3, 069. 84
0405 613-50100 *Li ghting Control Center 0.170 0.170
EACH 0. 000 0. 00
7,614. 74000 0.170 1,294.51
0410 614-00011 *Sign Panel (Qass I) 8. 250 8. 250
SF 0. 000 0. 00
17. 22000 8. 250 142. 07
0415 614-00012 *Sign Panel (Cass I1) 43. 780 43. 780
SF 0. 000 0. 00
21.52000 43. 780 942. 15
0420 614-00013 *Sign Panel (Cass I11) 72. 250 72.250
SF 0. 000 0. 00
26. 90000 72.250 1, 943.53
0425 614-00615 *Steel Sign Post (W6x15) 3.910 3.910
LF 0. 000 0. 00
45. 19000 3.910 176. 69
0430 614-00818 *Steel Sign Post (W8x18) 11. 220 11. 220
LF 0. 000 0. 00
51. 64000 11. 220 579. 40
0435 614-01022 *Steel Sign Post (W 10x22) 7.820 7.820
LF 0. 000 0. 00
58. 09000 7.820 454. 26
0440 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 1.190 1.190
EACH 0. 000 0. 00
236. 68000 1.190 281. 65



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 4.590 4.590
Sl i pbase
EACH 0. 000 0.00
387. 30000 4.590 1,777.71
0450 614- 03002 *Concrete Footing (Type 2) 0. 340 0. 340
EACH 0. 000 0. 00
1, 291. 00000 0. 340 438. 94
0455 614-03003 *Concrete Footing (Type 3) 0. 680 0. 680
EACH 0. 000 0.00
1, 506. 16000 0. 680 1,024.19
0460 614- 03005 *Concrete Footing (Type 5) 0. 340 0. 340
EACH 0. 000 0.00
2,044.07000 0. 340 694. 98
0465 615- 00030 *Enbanknent Protector Type 3 0. 680 0. 680
EACH 0. 000 0.00
1, 195. 37000 0. 680 812. 85
0470 615- 00050 *Enbanknent Protector Type 5 0. 340 0. 340
EACH 0. 000 0. 00
1, 304. 04000 0. 340 443. 37
0475 619-50320 *4 Inch Plastic Pipe 14. 450 14. 450
LF 0. 000 0.00
28. 26000 14. 450 408. 36
0480 621-00450 *Det our Pavenent 86. 400 86. 400
SY 0. 000 0. 00
33. 69000 86. 400 2,910. 82
0485 624-20013 *12 Inch Drainage Pipe (Oass 0) (Conplete In Place) 23.800 23. 800
LF 0. 000 0. 00
44.55000 23. 800 1, 060. 29
0490 624-20019 *18 Inch Drainage Pipe (Oass 0) (Conplete In Place) 14. 280 14. 280
LF 0. 000 0.00
58. 68000 14. 280 837.95
0495 624-27019 *18 Inch Drainage Pipe (Class 7) (Conplete In Place) 65. 960 65. 960
LF 0. 000 0. 00

59. 77000 65. 960 3,942. 43



CONTI D C18162 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 624-27037 *36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 43. 350 43. 350
LF 0. 000 0. 00
135. 84000 43. 350 5, 888. 66
0505 625- 00000 *Construction Surveying 0. 060 0. 060
LS 0. 000 0. 00
66, 701. 59000 0. 060 4,002. 10
0510 626- 00000 *Mobi | i zati on 0. 060 0. 060
LS 0. 000 0. 00
546, 428. 58000 0. 060 32,785.71
0515 626- 01000 Public Information Services 0. 060 0. 060
LS 0. 000 0. 00
9, 408. 02000 0. 060 564. 48
0520 627-00005 *Epoxy Pavenent Mar ki ng 3. 500 3. 500
GAL 0. 000 0. 00
129. 10000 3.500 451. 85
0525 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 1.370 1.370
GAL 0. 000 0. 00
80. 69000 1.370 110. 55
0530 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 47. 600 47. 600
SF 0. 000 0. 00
16. 14000 47. 600 768. 26
0535 630- 00000 *Fl aggi ng 85. 000 85. 000
HOUR 0. 000 0. 00
25. 39000 85. 000 2,158. 15
0540 630- 00007 *Traffic Control Inspection 27. 650 27. 650
DAY 0. 000 0. 00
166. 75000 27. 650 4,610. 64
0545 630-00012 *Traffic Control Managenent 9. 350 9. 350
DAY 0. 000 0. 00
699. 29000 9. 350 6, 538. 36
0550 630-80336 *Barricade (Type 3 MB) (Tenporary) 0. 340 0. 306
EACH 0. 034 3.66
107. 59000 0. 340 36. 58



CONTI D C18162 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 630- 80341 *Construction Traffic Sign (Panel Size A 2.210 1.989
EACH 0.221 4.76
21.52000 2.210 47. 56
0560 630-80342 *Construction Traffic Sign (Panel Size B) 2.550 2.295
EACH 0. 255 5.49
21.52000 2.550 54. 88
0565 630- 80343 *Construction Traffic Sign (Panel Size O 1. 360 1.224
EACH 0. 136 2.93
21.52000 1. 360 29. 27
0570 630-80344 *Construction Traffic Sign (Special) 8. 500 7.650
SF 0. 850 11.88
13. 98000 8. 500 118.83
0575 630-80359 *Portabl e Message Sign Panel 3. 400 3. 400
DAY 0. 000 0. 00
129. 10000 3. 400 438. 94
0580 630- 80360 *Drum Channel i zi ng Devi ce 24. 450 22.005
EACH 2. 445 78.90
32.27000 24. 450 789. 00
0585 630- 80380 *Traffic Cone 8. 500 7.650
EACH 0. 850 4.57
5. 38000 8. 500 45.73
0590 700- 70012 F/ A Asphalt Pavenent |ncentive 380. 000 -380. 000
F A 0. 000 0. 00
1. 00000 -380. 000 -380. 00
0595 700-70016 F/ A Fuel Cost Adj ustnent 2,500. 000 102. 530
FA 0. 000 0. 00
1. 00000 102. 530 102. 53
0600 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 3, 000. 000 1, 865. 350
F A 0. 000 0. 00
1. 00000 1, 865. 350 1, 865. 35
0605 700- 70082 F/ A Furnish & Install Electrical Service 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18162 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0610 700-70380 F/ A Erosion Control 250. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0615 700-71000 CMEC Overrun Pool 6, 843. 300 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1605 411-03342 Asph Cem (PG 64-28) CO 4 - Asphalt Cenent change to PG 24.820 24.820
64-28
TON 0. 000 0. 00
787. 86000 24.820 19, 554. 69
1620 506- 01020 Ceogrid Reinforce CO5 - Soil Stabilization 153. 000 153. 000
SY 0. 000 0. 00
4. 80000 153. 000 734. 40
1625 304- 02005 ABC (CL 2) CO5 - Soil Stabilization 49. 010 49. 010
CcY 0. 000 0. 00
41. 73000 49. 010 2,045.19
1640 900- 00014 Added Item (Lunp Sun)/ Pedestrian Quardrail 0. 000 0. 000
CO 6
LS 0. 000 0. 00
1, 030. 15000 0. 000 0. 00
1645 213-00061 Mul ch Tackifier Added Item CO 7 0. 000 0. 000
LB 0. 000 0. 00
1. 69000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 291, 316.45 $ 112.19% 257, 915. 98
CAT NO0250 BE ROADWAY
0620 201- 00000 *C earing and G ubbi ng 0. 604 0.554
LS 0. 050 1,021. 18
20, 423. 68000 0. 604 12, 335. 90
0625 202-00010 *Renoval of Tree 19. 000 19. 000
EACH 0. 000 0. 00
784. 60000 19. 000 14, 907. 40
0630 202-00035 *Renoval of Pipe 113. 370 74. 370
LF 39. 000 678. 21
17.39000 113.370 1,971. 50
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PON: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0635 202- 00090 Renoval of Delineator 19.790 19.790
EACH 0. 000 0. 00
5. 38000 19. 790 106. 47
0640 202-00220 *Renoval of Asphalt Mat 8,924. 370 8, 809. 370
SY 115. 000 193. 20
1. 68000 8,924. 370 14, 992. 94
0645 202- 00250 *Renoval of Pavenent MarKking 292. 000 292. 000
SF 0. 000 0. 00
3.23000 292. 000 943. 16
0650 202-00700 *Renoval of Light Standard 0. 830 0. 830
EACH 0. 000 0. 00
2, 259. 25000 0. 830 1,875.18
0655 202-00810 *Renoval of G ound Sign 13. 280 13. 280
EACH 0. 000 0. 00
43. 04000 13. 280 571.57
0660 202-00821 *Renoval of Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
32.27000 1. 000 32.27
0665 202-01000 *Renoval of Fence 1, 546. 120 392. 060
LF 1, 154. 060 3,762. 24
3.26000 1, 546. 120 5, 040. 35
0670 202- 01030 *Renoval of Road C osure Gate 0. 830 0.830
EACH 0. 000 0. 00
217. 34000 0. 830 180. 39
0675 202-01130 *Renoval of Quardrail Type 3 141. 100 141. 100
LF 0. 000 0. 00
2.74000 141. 100 386. 61
0680 203-00010 *Uncl assi fied Excavation (Conplete In Place) 20, 060. 720 17, 868. 850
CY 2,191. 870 24,483. 19
11. 17000 20, 060. 720 224,078. 24
0685 203-01500 *Bl adi ng 4.150 4. 150
HOUR 0. 000 0. 00

135. 84000 4.150 563.74
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PON: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0690 203-01510 *Backhoe 9. 970 7.470
HOUR 2.500 271. 68
108. 67000 9. 970 1, 083. 44
0695 203-01550 *Dozi ng 21.960 4.150
HOUR 17. 810 2,129.01
119. 54000 21. 960 2,625.10
0700 203-01594 *Conbi nati on Loader 21.960 6. 640
HOUR 15. 320 2,197.50
143. 44000 21.960 3, 149. 94
0705 203-01597 *Pot hol i ng 26. 100 20. 100
HOUR 6. 000 2,021.28
336. 88000 26. 100 8, 792. 57
0710 203-02330  Laborer 32. 600 6. 640
HOUR 25. 960 960. 26
36. 99000 32. 600 1, 205. 87
0715 207- 00205 *Topsoi | 4,795. 170 1,154.120
CcY 3, 641. 050 21,591. 43
5. 93000 4,795. 170 28, 435. 36
0720 207-00210 *St ockpi | e Topsoi | 4,795. 170 3, 950. 000
CcY 845. 170 2,941.19
3. 48000 4,795. 170 16, 687. 19
0725 208- 00002 *Erosion Log (12 Inch) 1, 847. 660 1, 847. 660
LF 0. 000 0. 00
3. 23000 1, 847. 660 5,967.94
0730 208-00040 *Check Dam 2.830 2.830
EACH 0. 000 0. 00
430. 33000 2.830 1,217.83
0735 208- 00045 *Concrete Washout Structure 1.830 1.830
EACH 0. 000 0. 00
1, 936. 50000 1.830 3,543. 80
0740 208- 00050 *StormDrain Inlet Protection 0.830 0. 830
EACH 0. 000 0. 00

285. 09000 0. 830 236. 62
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PON: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0745 208- 00051 *StormDrain Inlet Protection (Type 1) 31. 540 31. 540
LF 0. 000 0. 00
7.53000 31. 540 237.50
0750 208- 00052 *StormDrain Inlet Protection (Type 2) 2.910 2.910
LF 0. 000 0. 00
59. 17000 2.910 172.18
0755 208-00070 *Vehi cl e Tracki ng Pad 5. 660 5. 660
EACH 0. 000 0. 00
2, 896. 05000 5. 660 16, 391. 64
0760 208-00103 Renoval and Di sposal of Sedinment (Labor) 7. 640 7.640
HOUR 0. 000 0. 00
36. 99000 7.640 282. 60
0765 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 2. 660 2.660
HOUR 0. 000 0. 00
109. 27000 2.660 290. 66
0770 208-00106 *Sweepi ng (Sedi nent Renoval ) 11.130 6. 980
HOUR 4.150 558. 09
134. 48000 11. 130 1,496.76
0775 208- 00206 Erosi on Control Supervisor 248. 200 226. 200
DAY 22.000 2,992.88
136. 04000 248. 200 33, 765. 13
0780 210- 00013 *Reset Mailbox Structure (Type 3) 2.000 2.000
EACH 0. 000 0. 00
268. 97000 2.000 537.94
0785 210-00810 *Reset Ground Sign 6. 490 6. 490
EACH 0. 000 0. 00
376. 54000 6. 490 2,443.74
0790 210-00815 *Reset Sign Panel 8. 000 8. 000
EACH 0. 000 0. 00
69. 94000 8. 000 559. 52
0795 210-01130 *Reset CQuardrail Type 3 46. 480 46. 480
LF 0. 000 0. 00

12. 21000 46. 480 567. 52



CONTI D C18162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
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UNIT PRI CE

CAT NO0250 BE ROADWAY

0800 210-01200 *Reset End Anchor age 0. 830 0. 830
EACH 0. 000 0. 00
469. 28000 0. 830 389. 50
0805 212-00006 *Seedi ng (Native) 6. 540 0. 000
ACRE 6. 540 5,720.21
874. 65000 6. 540 5,720.21
0810 212-00032 *Soi | Condi tioning 6. 540 0. 000
ACRE 6. 540 26, 736. 57
4,088. 16000 6. 540 26, 736. 57
0815 213-00003 *Mil ching (Weed Free) 5.080 0. 000
ACRE 5. 080 2,186. 08
430. 33000 5. 080 2,186. 08
0820 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
3, 872. 99000 0. 000 0. 00
0825 213-00100 *Soi | Bi nder 0. 810 0. 000
ACRE 0. 810 871. 42
1, 075. 83000 0. 810 871. 42
0830 213-00705 *Landscape Boul der (Speci al) 43. 940 20. 940
EACH 23.000 3,749. 00
163. 00000 43. 940 7,162.22
0835 214-00220 *Deci duous Tree (2 Inch Caliper) 13. 000 0. 000
EACH 13. 000 6,223.75
478. 75000 13. 000 6,223.75
0840 214-00350 *Deci duous Shrub (5 Gallon Cont ai ner) 89. 000 0. 000
EACH 89. 000 3,076.73
34.57000 89. 000 3,076.73
0845 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 6,247.110 0. 000
SY 6, 247. 110 11, 119. 86
1. 78000 6, 247. 110 11, 119. 86
0850 217- 00000 *Her bi ci de Treat nent 0. 000 0. 000
SY 0. 000 0. 00

1. 03000 0. 000 0. 00
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NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0855 304- 06007 *Aggregat e Base Course (C ass 6) 1, 759. 870 1, 566. 870
cY 193. 000 10, 173. 03
52. 71000 1, 759. 870 92,762.75
0860 304- 09000 *Aggregat e Base Course (Special) 3, 935. 800 3, 935. 800
CY 0. 000 0. 00
22.82000 3, 935. 800 89, 814. 96
0865 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 44. 610 44.610
TON 0. 000 0. 00
177.13000 44.610 7,901. 77
0870 403-34701 *Hot M x Asphalt (G ading SX) (75) 3, 285. 990 3, 285. 990
TON 0. 000 0. 00
69. 55000 3, 285. 990 228, 540. 60
0875 411-03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 11. 940 11. 940
TON 0. 000 0. 00
648. 76000 11. 940 7,746.19
0880 411-10255 *Emul sified Asphalt (Sl ow Setting) 569. 730 569. 730
GAL 0. 000 0. 00
8. 81000 569. 730 5,019. 32
0885 412-00801 *Concrete Pavenent (8 Inch) (Special) 595. 610 595. 610
SY 0. 000 0. 00
105. 43000 595. 610 62, 795. 16
0890 420-00113 *Ceotextile (Drainage) (Cass 2) 1, 549. 590 1,014.170
SY 535. 420 1, 745. 47
3.26000 1, 549. 590 5, 051. 66
0895 506- 00209 *Riprap (9 Inch) 953. 270 479. 210
cY 474. 060 43, 788. 92
92. 37000 953. 270 88, 053. 55
0900 506-00212 *Riprap (12 Inch) 7.450 0. 000
CY 7.450 858. 24
115. 20000 7.450 858. 24
0905 604- 00305 *Inlet Type C (5 Foot) 0. 830 0. 830
EACH 0. 000 0. 00

2,988. 42000 0. 830 2,480. 39
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PON: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0910 604- 13005 *Inlet Type 13 (5 Foot) 0. 830 0. 830
EACH 0. 000 0. 00
2,890. 62000 0. 830 2,399.21
0915 604-19105 *Inlet Type R L 5 (5 Foot) 3.320 3.320
EACH 0. 000 0. 00
4,890. 15000 3.320 16, 235. 30
0920 604- 30005 *Manhol e Sl ab Base (5 Foot) 0. 830 0. 830
EACH 0. 000 0. 00
4,178. 36000 0. 830 3,468. 04
0925 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 447. 380 447. 380
LF 0. 000 0. 00
17. 86000 447. 380 7,990. 21
0930 606-01370 *Transition Type 3G 3. 660 3. 660
EACH 0. 000 0. 00
1, 278. 62000 3. 660 4,679.75
0935 606- 02003 *End Anchorage (Nonfl ared) 3. 660 3. 660
EACH 0. 000 0. 00
2,175. 27000 3. 660 7,961. 49
0940 606- 02005 *End Anchor age (Fl ared) 0. 830 0. 830
EACH 0. 000 0. 00
1, 721. 33000 0. 830 1,428.70
0945 607-00005 *End Post 1. 660 0. 000
EACH 1. 660 482. 18
290. 47000 1. 660 482. 18
0950 607-00010 *Corner and Line Brace Post 1. 000 0. 000
EACH 1. 000 392. 68
392. 68000 1. 000 392. 68
0955 607- 01000 *Fence Barbed Wre with Metal Posts 312. 680 0. 000
LF 312. 680 1,194. 44
3. 82000 312. 680 1,194. 44
0960 607-11525 Fence (Pl astic) 633. 950 633. 950
LF 0. 000 0. 00

3. 26000 633. 950 2,066. 68
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CAT NO0250 BE ROADWAY

0965 607- 60625 *Road Closure Gate (Install Only) 0. 830 0. 830
EACH 0. 000 0. 00
2,474. 42000 0. 830 2,053.77
0970 608-00010 *Concrete Curb Ranp 73.120 73.120
SY 0. 000 0. 00
112. 96000 73.120 8, 259. 64
0975 608-00015 *Det ect abl e War ni ngs 132. 800 132. 800
SF 0. 000 0. 00
46. 26000 132. 800 6, 143. 33
0980 609-20011 *Qurb Type 2 (Section M 357.730 357.730
LF 0. 000 0. 00
29. 05000 357.730 10, 392. 06
0985 609-21011 *Qurb and Gutter Type 2 (Section |-M 806. 760 806. 760
LF 0. 000 0. 00
16. 14000 806. 760 13,021.11
0990 609-21021 *Qurb and Gutter Type 2 (Section I1-M 908. 930 908. 930
LF 0. 000 0. 00
19. 90000 908. 930 18,087.71
0995 609-21900 *CQurb and Gutter Type 2 (Special) 482. 230 482. 230
LF 0. 000 0. 00
21. 84000 482. 230 10, 531. 90
1000 609-60011 *Qurb Type 6 (Section M 444,940 0. 000
LF 444,940 10, 634. 07
23.90000 444,940 10, 634. 07
1005 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 2, 255. 440 2, 255. 440
SF 0. 000 0. 00
7.85000 2, 255. 440 17,705. 20
1010 610- 00055 Medi an Cover Material (Stone) 338. 630 338. 630
SF 0. 000 0. 00
12. 12000 338. 630 4,104. 20
1015 612-00001  *Delineator (Type I) 27.110 27.110
EACH 0. 000 0. 00

17. 22000 27.110 466. 83
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1020 612-00003 *Del i neator (Type II1) 5.150 5. 150
EACH 0. 000 0. 00
19. 37000 5.150 99. 76
1025 613-01200 *2 Inch BElectrical Conduit (Plastic) 845. 000 845. 000
LF 0. 000 0. 00
28. 73000 845. 000 24, 276. 85
1030 613-01300 *3 Inch BElectrical Conduit (Plastic) 282. 200 282. 200
LF 0. 000 0. 00
31. 09000 282. 200 8,773. 60
1035 613-10000 *Wring 0. 830 0. 830
LS 0. 000 0. 00
14, 523. 73000 0. 830 12,054. 70
1040 613-16000 *Lumi nai re (Special) 7.470 7.470
EACH 0. 000 0. 00
1, 677. 23000 7.470 12,528.91
1045 613-34250 *Li ght Standard Metal (25 Foot) 6. 640 6. 640
EACH 0. 000 0. 00
2,251. 72000 6. 640 14, 951. 42
1050 613-40000 *Concrete Foundation Pad 0. 830 0. 830
EACH 0. 000 0. 00
2,797.16000 0. 830 2,321.64
1055 613-40010 *Li ght Standard Foundati on 7.470 7.470
EACH 0. 000 0. 00
2, 006. 43000 7.470 14, 988. 03
1060 613-50100 *Lighting Control Center 0. 830 0. 830
EACH 0. 000 0. 00
7,614. 74000 0. 830 6, 320. 23
1065 614-00011 *Sign Panel (Qass I) 60. 760 40. 250
SF 20.510 353.18
17. 22000 60. 760 1, 046. 29
1070 614-00012 *Sign Panel (Cass I1) 213. 740 213.740
SF 0. 000 0. 00
21.52000 213. 740 4,599. 68
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1075 614-00013 *Sign Panel (Qass I11) 352. 750 352. 750
SF 0. 000 0. 00
26. 90000 352. 750 9, 488. 98
1080 614-00615 *Steel Sign Post (W6x15) 19. 090 19. 090
LF 0. 000 0. 00
45. 19000 19. 090 862. 68
1085 614-00818 *Steel Sign Post (W8x18) 54.780 54.780
LF 0. 000 0. 00
51. 64000 54.780 2,828.84
1090 614-01022 *Steel Sign Post (W 10x22) 38. 180 38. 180
LF 0. 000 0. 00
58. 09000 38.180 2,217.88
1095 614- 01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 5.810 5.810
EACH 0. 000 0. 00
236. 68000 5.810 1,375.11
1100 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 25. 410 22.410
Sl i pbase
EACH 3.000 1,161. 90
387. 30000 25.410 9, 841. 29
1105 614-03002 *Concrete Footing (Type 2) 1. 660 1. 660
EACH 0. 000 0. 00
1, 291. 00000 1. 660 2,143.06
1110 614-03003 *Concrete Footing (Type 3) 3.320 3.320
EACH 0. 000 0. 00
1, 506. 16000 3.320 5, 000. 45
1115 614-03005 *Concrete Footing (Type 5) 1. 660 1. 660
EACH 0. 000 0. 00
2, 044. 07000 1. 660 3,393.16
1120 615-00030 *Enbanknent Protector Type 3 6. 320 6. 320
EACH 0. 000 0. 00
1, 195. 37000 6.320 7,554.74
1125 615- 00050 *Enbanknent Protector Type 5 1. 660 1. 660
EACH 0. 000 0. 00
1, 304. 04000 1. 660 2,164.71
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1130 619-50320 *4 Inch Plastic Pipe 70. 550 70. 550
LF 0. 000 0. 00
28. 26000 70. 550 1,993.74
1135 621-00450 *Det our Pavenent 421. 600 421. 600
sy 0. 000 0. 00
33. 69000 421. 600 14, 203.70

1140 624-20013 *12 Inch Drainage Pipe (Oass 0) (Conplete In Place) 230. 200 230. 200
LF 0. 000 0. 00
44. 55000 230. 200 10, 255. 41
1145 624-20019 *18 Inch Drainage Pipe (Cass 0) (Conplete In Place) 69. 720 69. 720
LF 0. 000 0. 00
58. 68000 69. 720 4,091. 17
1150 624-27019 *18 Inch Drainage Pipe (Oass 7) (Conplete In Place) 322. 040 322. 040
LF 0. 000 0. 00
59. 77000 322. 040 19, 248. 33
1155 624-27037 *36 Inch Drainage Pipe (Oass 7) (Conplete In Place) 211. 650 211. 650
LF 0. 000 0. 00
135. 84000 211. 650 28, 750. 54
1160 625- 00000 *Construction Surveying 0. 600 0.544
LS 0. 056 3,735.29
66, 701. 59000 0. 600 40, 020. 95
1165 626- 00000 *Mobi | i zat i on 0. 600 0. 600
LS 0. 000 0. 00
546, 428. 58000 0. 600 327,857. 15
1170 626-01000 Public Information Services 0. 600 0. 350
LS 0. 250 2,352.01
9, 408. 02000 0. 600 5, 644.81
1175 627-00005 *Epoxy Pavenent Mar ki ng 43. 500 39. 700
GAL 3. 800 490. 58
129. 10000 43. 500 5, 615. 85
1180 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 6. 680 6. 680
GAL 0. 000 0. 00

80. 69000 6. 680 539.01
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1185 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 278. 400 232. 400
SF 46. 000 742. 44
16. 14000 278. 400 4,493. 38
1190 630-00000  *Flagging 1, 700. 500 1, 616. 000
HOUR 84. 500 2,145. 46
25. 39000 1, 700. 500 43, 175.70
1195 630- 00007 *Traffic Control Inspection 312. 350 266. 350
DAY 46. 000 7,670.50
166. 75000 312. 350 52, 084. 36
1200 630- 00012 *Traffic Control Managenent 51. 650 46. 650
DAY 5. 000 3,496. 45
699. 29000 51. 650 36, 118. 33
1205 630- 80336 *Barricade (Type 3 M B) (Tenporary) 6. 660 5. 994
EACH 0. 666 71.65
107. 59000 6. 660 716. 55
1210 630-80341 *Construction Traffic Sign (Panel Size A) 19. 790 17.811
EACH 1.979 42.59
21.52000 19. 790 425. 88
1215 630- 80342 *Construction Traffic Sign (Panel Size B) 27.450 24.705
EACH 2.745 59. 07
21.52000 27.450 590. 72
1220 630-80343 *Construction Traffic Sign (Panel Size C 10. 640 9.576
EACH 1. 064 22.90
21.52000 10. 640 228.97
1225 630- 80344 *Construction Traffic Sign (Special) 66. 500 59. 850
SF 6. 650 92.97
13. 98000 66. 500 929. 67
1230 630- 80359 *Portabl e Message Sign Panel 33. 600 33. 600
DAY 0. 000 0. 00
129. 10000 33. 600 4,337.76
1235 630- 80360 *Drum Channel i zi ng Devi ce 136. 550 122. 895
EACH 13. 655 440. 65

32. 27000 136. 550 4, 406. 47
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1240 630-80380 *Traffic Cone 81. 500 73. 350
EACH 8. 150 43. 85
5. 38000 81. 500 438. 47
1245 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1250 700-70011 F/ A Partnering 625. 000 625. 000
FA 0. 000 0. 00
1. 00000 625. 000 625. 00
1255 700- 70012 F/ A Asphalt Pavenent |ncentive -9,576. 200 -9,576. 200
FA 0. 000 0. 00
1. 00000 -9,576. 200 -9,576. 20
1260 700-70016 F/ A Fuel Cost Adj ustnent 2, 285.920 2,204.750
FA 81.170 81.17
1. 00000 2,285.920 2,285.92
1265 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1270 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 9, 272. 320 9, 272. 320
F A 0. 000 0. 00
1. 00000 9, 272. 320 9,272.32
1275 700-70023 F/ A On- The-Job Trai nee 1, 222. 000 1,222.000
F A 0. 000 0. 00
1. 00000 1, 222. 000 1,222.00
1280 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1285 700-70380 F/ A Erosi on Control 120. 000 120. 000
FA 0. 000 0. 00
1. 00000 120. 000 120. 00
1290 700-70393 F/ A Wt | and Monitoring 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PON: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

1295 700- 70587 F/ A Hazar dous Waste Di sposal HAZARDOUS WASTE DI SPOSAL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1300 700- 71000 CM3C Overrun Pool 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1305 700-71001 COM3C Shared Rist Contig. Pool CMSC Shared R sk 111, 768. 000 111, 768. 000
Cont i ngency Poo
F A 0. 000 0. 00
1. 00000 111, 768. 000 111, 768. 00
1600 700-70021 F/ A On-The-Job Trai nee Replace Item 700-70023 QIT 811. 500 811. 500
HOUR 0. 000 0. 00
2. 00000 811. 500 1, 623.00
1610 411-03342 Asph Cem (PG 64-28) CO 4 - Asphalt Cenent change to PG 157. 520 157.520
64- 28
TON 0. 000 0. 00
787. 86000 157. 520 124,103. 71
1630 506-01020 Geogrid Reinforce CO5 - Soil Stabilization 1, 472. 900 1,472.900
Sy 0. 000 0. 00
4. 80000 1,472.900 7,069. 92
1635 304- 02005 ABC (CL 2) CO5 - Soil Stabilization 239. 270 239. 270
(& 0. 000 0. 00
41. 73000 239.270 9,984.74
1650 900- 00014 Added Item (Lunp Sunm)/ Pedestrian Guardrail Protection 1.000 0. 000
CO 008
LS 1. 000 1,030. 15
1, 030. 15000 1. 000 1, 030. 15
1655 213-00061 Mul ch Tacki fier Added |tem CO 009 1, 144. 000 0. 000
LB 1, 144. 000 1,933.36
1. 69000 1, 144. 000 1,933.36

CAT 0250 CURRENT AMI  $ 2,228,346.85$% 220,720.16$ 2,228, 346.85
CAT NOO350 BE STRUCTURES

1310 201- 00000 *C earing and G ubbi ng 0. 340 0. 340
LS 0. 000 0.00
20, 423. 68000 0.340 6, 944. 05
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PCN: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO0350 STRUCTURES
1315 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
348, 904. 80000 1. 000 348, 904. 80
1320 203-00100 *Muck Excavation 478. 000 478. 000
Ccy 0. 000 0. 00
13. 04000 478. 000 6,233.12
1325 206-00000  *Structure Excavation 472. 000 472.000
Ccy 0. 000 0. 00
19. 86000 472.000 9,373.92
1330 206- 00065 Structure Backfill (FlowFill) 32. 000 32. 000
Ccy 0. 000 0. 00
221. 58000 32. 000 7,090. 56
1335 206-00100 *Structure Backfill (dass 1) 938. 000 938. 000
Ccy 0. 000 0. 00
69. 66000 938. 000 65, 341. 08
1340 206-00200 *Structure Backfill (O ass 2) 193. 000 193. 000
Ccy 0. 000 0. 00
38. 04000 193. 000 7,341.72
1345 206-00360  *Mechani cal Reinforcenent of Soil 900. 000 900. 000
Ccy 0. 000 0.00
33. 68000 900. 000 30, 312. 00
1350 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
13, 753. 81000 1. 000 13,753.81
1355 207-00305 *Wet | and Topsoi | 866. 000 718.670
CcY 147. 330 1,681.04
11. 41000 866. 000 9, 881. 06
1360 207-00310 *Stockpil e Wetland Topsoi | 866. 000 320. 000
CcY 546. 000 4, 155. 06
7.61000 866. 000 6, 590. 26
1365 208-00301 Tenporary Diversion 0. 000 0. 000
LF 0. 000 0. 00
8, 025. 00000 0. 000 0.00
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PON: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURES

1370 208-00400 Wat er Contr ol 1. 000 1. 000
LS 0. 000 0. 00
214, 220. 88000 1. 000 214, 220. 88
1375 212-00028 *Seedi ng (Wt ands) 0. 380 0. 000
ACRE 0. 380 2,452. 89
6, 454. 97000 0. 380 2,452. 89
1380 212-00032 *Soi | Condi tioning 0. 380 0. 000
ACRE 0. 380 1, 553. 50
4,088. 16000 0. 380 1, 553. 50
1385 214-01015 *W1low Cuttings 640. 000 0. 000
EACH 640. 000 1, 548. 80
2.42000 640. 000 1, 548. 80
1390 216-00201 *Soi | Retention Bl anket (Straw Coconut) 1, 812. 000 0. 000
SY 1, 812. 000 3, 225. 36
1. 78000 1, 812. 000 3, 225. 36
1395 217-00000 *Her bi ci de Treat nent 0. 000 0. 000
SY 0. 000 0. 00
1. 03000 0. 000 0. 00
1400 240- 00000 *Wldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
83. 48000 0. 000 0. 00
1405 240-00010 Renoval of Nests 19. 000 19. 000
HOUR 0. 000 0. 00
75. 10000 19. 000 1,426.90
1410 240-00020 Netting 2,150. 000 2,150. 000
SY 0. 000 0. 00
7.94000 2,150. 000 17,071. 00
1415 250-00010 *Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
5, 312. 57000 1. 000 5,312.57
1420 250- 00050 *Moni tori ng Techni ci an 6. 000 6. 000
HOUR 0. 000 0. 00

78. 07000 6. 000 468. 42
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PON: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURES

1425 250-00110 *Heal th and Safety Officer 9. 000 9. 000
HOUR 0. 000 0. 00
86. 73000 9. 000 780. 57
1430 403-34701 *Hot M x Asphalt (Grading SX) (75) 283. 000 283. 000
TON 0. 000 0. 00
69. 55000 283. 000 19, 682. 65
1435 411- 03352 *Asphal t Cenent Perfornance G ade (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
648. 76000 0. 000 0. 00
1440 420-00113 *Ceotextile (Drainage) (O ass 2) 2, 458. 700 2,022. 000
Sy 436. 700 1,423.64
3.26000 2, 458. 700 8, 015. 36
1445 502- 00460 Pile Tip 12. 000 12. 000
EACH 0. 000 0. 00
160. 46000 12. 000 1,925.52
1450 502-11489 Steel Piling (HP 14x89) 905. 000 905. 000
LF 0. 000 0. 00
95. 99000 905. 000 86, 870. 95
1455 503- 00042 *Drilled Caisson (42 Inch) 552. 000 552. 000
LF 0. 000 0. 00
665. 82000 552. 000 367, 532. 64
1460 503- 00200 Cai sson (Special) (Additional Length) 35. 000 35. 000
LF 0. 000 0. 00
518. 90000 35. 000 18, 161. 50
1465 503- 00200 Cai sson (Special) (Casing) 0. 000 0. 000
LF 0. 000 0. 00
481. 50000 0. 000 0. 00
1470 506- 00209 *Riprap (9 Inch) 1, 590. 000 1, 590. 000
(& 0. 000 0. 00
92. 37000 1, 590. 000 146, 868. 30
1475 506- 00218 *Riprap (18 Inch) 459. 000 95. 000
cY 364. 000 34, 809. 32

95. 63000 459. 000 43, 894. 17
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PON: 18162-BI D ESTI MATE RUN 10/ 28/ 2013
PRQIECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURES

1480 514-00200 Pedestrian Railing (Steel) 782.000 782. 000
LF 0. 000 0. 00
137. 70000 782. 000 107, 681. 40
1485 515-00120 *Wat er proof i ng (Menbr ane) 1, 760. 000 1, 760. 000
Sy 0. 000 0. 00
12. 86000 1, 760. 000 22, 633. 60
1490 515-00400 *Concrete Seal er 581. 000 581. 000
Sy 0. 000 0. 00
6. 45000 581. 000 3, 747.45
1495 518-01004 Bri dge Expansion Device (0-4 Inch) 80. 000 80. 000
LF 0. 000 0. 00
297. 11000 80. 000 23, 768. 80
1500 601-03040 *Concrete O ass D (Bridge) 781. 000 781. 000
Cy 0. 000 0.00
681. 95000 781. 000 532, 602. 95
1505 601- 25735 Precast Concrete Deck Panel (3.5 Inch) 1, 605. 000 1, 605. 000
Sy 0. 000 0. 00
103. 39000 1, 605. 000 165, 940. 95
1505 MATERI AL ALLOMNCE Precast Concrete Deck Panel (3.5 0. 000
I nch
) Sy 0. 000 0. 00
103. 39000 0. 000 0.00
1505 MATERI AL ALLOMNCE Precast Concrete Deck Panels (3.5 0. 000
I nch
) Sy 0. 000 0. 00
103. 39000 0. 000 0.00
1510 601- 40300 *Structural Concrete Coating 2, 115. 000 2,115. 000
Sy 0. 000 0. 00
9. 68000 2, 115. 000 20, 473. 20
1515 602- 00000 *Rei nforcing Steel 19, 497. 000 19, 497. 000
LB 0. 000 0. 00
1. 07000 19, 497. 000 20, 861. 79
1520 602- 00020 *Rei nforcing Steel (Epoxy Coated) 172, 702. 000 172, 702. 000
LB 0. 000 0. 00

1. 13000 172, 702. 000 195, 153. 26
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PON: 18162- BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO0350 STRUCTURES
1525 606-11030 *Bridge Rail Type 10M 398. 000 398. 000
LF 0. 000 0. 00
151. 81000 398. 000 60, 420. 38
1530 606-11032 *Bridge Rail Type 10M ( Speci al ) 797. 000 797. 000
LF 0. 000 0. 00
151. 81000 797. 000 120, 992. 57
1535 613-00200 *2 Inch Electrical Conduit 845. 000 845. 000
LF 0. 000 0. 00
10. 36000 845. 000 8, 754. 20
1540 614-00037 Si gn Panel (Special) 1. 000 1. 000
EACH 0. 000 0. 00
1, 580. 69000 1. 000 1, 580. 69
1545 618- 10000 *Precast Concrete U G rder (Pre-Tensioned) 1, 396. 000 1, 396. 000
LF 0. 000 0. 00
519. 01000 1, 396. 000 724,537. 96
1545 MATERI AL ALLOMNCE G rders 0. 000
LF 0. 000 0. 00
519. 01000 0. 000 0. 00
1550 625- 00000 *Construction Surveying 0. 340 0. 340
LS 0. 000 0. 00
66, 701. 59000 0. 340 22,678.54
1555 626- 00000 *Mobi | i zat i on 0. 340 0. 340
LS 0. 000 0. 00
546, 428. 58000 0. 340 185, 785. 72
1560 626-00100  Mbbilization (without Autopay) (SPECIAL) 0. 000 0. 000
LS 0. 000 0. 00
9, 095. 00000 0. 000 0. 00
1565 626- 01000 Public Information Services 0. 340 0. 340
LS 0. 000 0. 00
9, 408. 02000 0. 340 3,198.73
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PCN: 18162- BI D ESTI MATE RUN 10/ 28/ 2013
PRQJECT: FBRO702- 312 ESTI MATE NO 0023 13:37: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0350 BE STRUCTURES
1615 411-03342 Asph Cem (PG 64-28) CO 4 - Asphalt Cenent change to PG 15. 570 15. 570
64-28
TON 0. 000 0. 00
787. 86000 15. 570 12, 266. 98
CAT 0350 CURRENT AMI $ 3, 685,857.53 % 50,849.61% 3,685,857.53

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1570 620- 00002 *Field Ofice (dass 2)

1575 620- 00012 *Fi el d Laboratory (d ass 2)

1580 620- 00020 Sanitary Facility

CAT NO0450 BE CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1585 620- 00002 Field Ofice (dass 2)

1590 620- 00012 Field Laboratory (d ass 2)

1595 620- 00020 Sanitary Facility

0. 060 0. 060
EACH 0. 000 0.00
58, 674. 02000 0. 060 3, 520. 44
0. 060 0. 060
EACH 0. 000 0.00
26, 347. 67000 0. 060 1, 580. 86
0.110 0.110
EACH 0. 000 0. 00
1, 902. 57000 0.110 209. 28
CAT 0400 CURRENT AMI  $ 5,310.58 % 0.00$ 5, 310. 58
0. 940 0. 940
EACH 0. 000 0.00
58, 674. 02000 0. 940 55, 153. 58
0. 940 0. 940
EACH 0. 000 0.00
26, 347. 67000 0. 940 24,766. 81
1. 890 1. 890
EACH 0. 000 0.00
1, 902. 57000 1. 890 3, 595. 86
CAT 0450 CURRENT AMI  $ 83,516.25 $ 0.00$ 83, 516. 25

PRQJIECT TOTAL CURRENT AMI $ 6,294, 347.66 $

271,681.96 $ 6, 260, 947. 19



